



PUBLIC WORKS
Project

Leon Hobson
Public Works
Director/County Engineer
6215 Tuttle Creek Blvd
Manhattan, KS 66503
Phone: 785-537-6330

COMMISSION AGENDA REPORT

FROM: Gary Rosewicz, Assistant County Engineer

MEETING: January 8, 2018

SUBJECT: Anderson Ave. Bridge Replacement Design Options

PRESENTER: Gary Rosewicz, Assistant County Engineer

BACKGROUND

During the December 19, 2017 County Commission meeting, BG Consultants, designer of the above referenced project, presented Commissioners with 5 alternatives for alignment and traffic control.

After discussion and public comment, Commissioners indicated they favored 2 of the alternatives: #1 Utilizing a shoe-fly detour along Chicago Ave.; #2 Utilizing a south shoe-fly detour adjacent to the project.

Public Works staff was instructed to investigate the purchase of the property in the southwest quadrant of the project in order to install the southern shoe-fly and determine if a cost savings could be achieved over construction of the shoe-fly along Chicago Ave.

DISCUSSION

Upon reviewing information on the Riley County GIS website, staff determined the property in question is the residence of the landowner. Additionally, the 2017 appraised value is \$119,200.00.

BG Consultants estimates construction cost savings for this alternate as opposed to the shoe-fly using Chicago Ave. to be approximately \$30,000.

FISCAL IMPACT

Alternate #1 Shoe-fly detour along Chicago Ave- \$765,000.00

Alternate #2 Southern shoe-fly adjacent to project- \$735,000.00 + cost of property appraised at \$119,200.00

RECOMMENDATION(S)

Instruct BG Consultants to proceed with design utilizing the shoe-fly detour along Chicago Ave.

POSSIBLE MOTION(S)

Move to approve

Move to deny

Move to modify

Move to table

No action required.

The Board agreed by consensus to

Enclosures: